CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

Are there problems which affect your ability to accomplish assigned
tasks?

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number [Description

Due Date

Status
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

To: 10/31/09

Current Status Report

Project Manager to Sponsor

Questions

Yes/No Cause

Impact

Action Required

1. Were recent milestones completed on
schedule?

The project was
reviewed by Grant
Thornton (GT) , LLP
in the Spring of
2009. The FI$Cal
Steering Committee
accepted the GT
recommendations
which changed the
SPR 2 milestones.

No

The project is required to
report against its latest
approval document - SPR 2.

The project schedule has
been revised to reflect the
implementation strategy
adopted by the Steering
Committee as reflected by
their approval of the
schedule on 6/25/09.

The project is developing
SPR 3 which reflects the
revised milestones and the
project roadmap for moving
forward.

2. Were any key milestones or deliverables
rescheduled?

The project was
reviewed by Grant
Thornton (GT), LLP
in the Spring of
2009. The FI$Cal
Steering Committee
accepted the GT
recommendations
which changed the
SPR 2 milestones.

Yes

The project is required to
report against its latest
approval document - SPR 2.

The project schedule has
been revised to reflect the
implementation strategy
adopted by the Steering
Committee as reflected by
their approval of the
schedule on 6/25/09.

The project is developing
SPR 3 which reflects the
revised milestones and the
project roadmap for moving
forward.

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/31/09
On 6/25/09, the FI$Cal
Steering Committee
The project review included approved the Prqect to
. L : move forward with
. . project objectives, business L
The project review . baselining the schedule that
requirements, governance .
conducted by Grant and organization structure establishes new dates for
3. Was work done that was not planned? Yes Thornton, LLP, was sourcir? strate roiect ' |tasks. Tasks include an
not included in the im Iemgntationg;/’ projach SPR, tasks associated with
last approved SPR. P PP ’ |a Pre-Fit Gap and Fit Gap
and the go forward .
sourcing strategy, and tasks
roadmap.
for a restructured
procurement with Stages 1
and 2.
4. Were there any changes to scope? No
On 6/25/09, the FI$Cal
Steering Committee
The project review included approved the Pr.OJECt to
. L . move forward with
. . project objectives, business -
The project review . baselining the schedule that
requirements, governance .
5. Were tasks added that were not originall conducted by Grant and organization structure establishes new dates for
: ginatly Yes Thornton, LLP, was 9 ’ |tasks. Tasks include an

estimated?

not included in the
last approved SPR.

sourcing strategy, project
implementation approach,
and the go forward
roadmap.

SPR, tasks associated with
a Pre-Fit Gap and Fit Gap
sourcing strategy, and tasks
for a restructured
procurement with Stages 1
and 2.

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance Project Manager to Sponsor
Reporting Period: From: 10/1/09 To: 10/31/09
6. Were any tasks or milestones removed? No

On 6/25/09, the FI$Cal
Steering Committee
approved the Project to
move forward with
baselining an updated
schedule that establishes
Delay of the schedule new dates for milestones.
represented in SPR 2. Activities associated with
finalizing the RFP and
conducting the system
integrator procurement have
commenced based on this
new schedule which will be
represented in SPR 3.

Tasks such as
finalizing the RFP,
and conducting the
software and system
integrator

7. Were any scheduled tasks not started? Yes procurement were
delayed pending
completion of the
project review by
Grant Thornton,
LLP.

8. Are there any new major issues? No
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/31/09
Although the Project
has filled some of The Project has revised it's
the critical positions hiring plan and received
in thg VMO and PMO - Reduced ability to approv.al from the Steering
Admin. areas, the . Committee to manage,
. control, monitor, track and ' :
Project has been . s refine, and implement the
. .. __|report project activities. .
delayed in backfilling plan. Efforts continue to
- Technology Team - ) o I
some critical Reduced ability to provide backfill for critical positions.
9. Are there any staffing problems? Yes positions in the ylop The Project will continue to

PMO, Technology
and Business
Teams. Some
Project Partner
staffing positions are
on hold pending
partner funding
decisions.

timely IT support for staff.
Business Team and Project
Partners - Reduced ability to
perform pre-fit gap and
associated activities.

report the hiring status
monthly to the Steering
Committee. The Project is
exploring alternative
approaches to keep the
schedule on track such as
JADs.

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/31/09
Look Ahead View
Questions Yes/No Impact Action Required

1. Will upcoming critical path milestones or N
deliverables be delayed? °
2. Do any key milestones or deliverables need N
to be rescheduled? °
3. Is there any unplanned work that needs to be

No
done?
4. Are there any expected or recommended N
changes to scope? °
5. Are there any tasks not originally estimated N
that will need to be added? °
6. Are there any tasks or milestones that N
should be removed from the plan? °
7. Are there any scheduled tasks whose start N
will likely be delayed? °
8. Are any major new issues foreseeable? No

The Project has identified staffing risks
) - relative to Partner hiring impact to the  |Develop and implement mitigation
?
9. Are any staffing problems anticipated? Yes schedule and the unavailability of strategies.
knowledgeable staff.

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30 .
Department: Finance Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/31/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

* The IT Acquisition Plan and exemption were submitted for approval.

» The Project provided status updates to Legislative Staff.

* The Project hired a DPM 1l as a member of the Vendor Management Office.

* The Project introduced the Joint Application Design (JAD) as a strategy to address staffing issues and schedule impacts.
* The Project made a presentation to the Enterprise Leadership Council.

* The Project defined the structure for the updated RFP.

* The Project finalized plans for additional short-term facility needs.

» Change Management Workshops were completed for project staff.

» The Request for Offer (RFO) was released for the collection of As-Is business and technical Legacy documentation.
* The Project organized workgroups for tasks related to the Chart of Accounts and the Master Vendor File.

* The Project began conducting Joint Application Requirements (JAR) sessions.

* The Project completed seven of ten readiness assessments for the potential Wave 1 departments.

Project Milestones:
List key milestones and their dates from the project schedule.

. Target | Forecast Cause & Impact to
Milestone Date Date Status Implementation Date Date Completed
Initial Planning
*Convene Steering Committee 1/31/06 Complete 1/31/06

*Conduct procurement for chart of accounts
analysis and acquisition assistance

Chart of Accounts and Standards and
Requirements Workshops

*Analyze the existing Uniform Codes Manual
*Develop a strategy for statewide chart of 10/31/06 Complete 10/31/06
accounts and standards
*Explore market alternatives
*Develop business requirements

PM to Sponsor (2) Page 8 of 16



CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

To: 10/31/09

Project Manager to Sponsor

Special Project Report
*Reevaluate project goals and statewide
approach

11/30/06

Complete

11/30/06

Procurement
*Develop Draft RFP

8/31/07

Complete

8/31/07

Memorandum of Understanding (MOU)
*Complete MOU to provide the framework for
the partnership of DOF, SCO, STO, and DGS in
compliance with Budget Bill language

10/31/07

Complete

10/31/07

Special Project Report #2

*Develop SPR #2 at the direction of the
Legislature in compliance with Budget Bill
language

1/31/08

Complete

12/31/07

Special Project Report #3

* Develop a new SPR based on the new
implementation approach and sourcing strategy
approved by the Steering Committee

12/23/09

In process

Pre-Fit Gap Activities

» Conduct Department Surveys

* Chart of Accounts Design

» Master Vender File Design

* As Is Business and Legacy System
Documentation

9/13/10

In process

Release RFP

5/7/10

In process

Award Stage 1 Contract: Fit-gap Vendors

8/6/10

Execute Fit Gap

9/13/10

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

Project Manager to Sponsor

To: 10/31/09
Conduct Stage Il Acquisition 12/30/11
* Evaluate Proposals
Award Stage Il Contract
« Software and System Integrator 12/30/11

PM to Sponsor (2)
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30 .
Department: Finance Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/31/09

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

The Project has developed a new schedule to reflect the go forward
strategy recommended by Grant Thornton Project Approach and
Schedule X approved by the Steering Committee. The Project is "on plan” for
the new schedule approved on 6/25/09; however, it continues to
report this metric against SPR 2 until SPR 3 is approved.

The Project has developed a new schedule to reflect the go forward
strategy recommended by Grant Thornton Project Approach and
Milestones X approved by the Steering Committee. The Project is "on plan™ for|
the new schedule approved on 6/25/09; however, it continues to
report this metric against SPR 2 until SPR 3 is approved.

The Project has developed a new schedule to reflect the go forward
strategy recommended by Grant Thornton Project Approach and
Deliverables X approved by the Steering Committee. The Project is "on plan™ for|
the new schedule approved on 6/25/09; however, it continues to
report this metric against SPR 2 until SPR 3 is approved.

The current resource utilization is lower than projected. The Project
has received Steering Committee approval to resource needs based
upon Grant Thornton's Project Approach recommendations. The
Project is "on plan” to acquire resources based upon the
schedule approved on 6/25/09; however, it continues to report
this metric against SPR 2 until SPR 3 is approved.

Resources (lower) X

The current one-time costs are lower than projected. The Project is
X currently developing SPR 3 for one-time costs based upon Grant
Thornton's Project Approach recommendations.

OneTime Cost
(lower)

The Project is currently developing SPR 3 for continuing costs

Continuing Cost X based upon Grant Thornton's Project Approach recommendations.

* Items are measured against SPR2 until SPR3 is approved.
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

To:

10/31/09

Summary Milestones and Highlights

Sponsor to Executive
Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone

Target
Date

Forecast
Date

Status

If Delayed, Impact to
Implementation Date

Date Completed

Initial Planning

*Convene Steering Committee

*Conduct procurement for chart of accounts
analysis and acquisition assistance

1/31/06

Complete

1/31/06

Chart of Accounts and Standards and
Requirements Workshops

*Analyze the existing Uniform Codes Manual
*Develop a strategy for statewide chart of
accounts and standards

*Explore market alternatives

*Develop business requirements

10/31/06

Complete

10/31/06

Special Project Report
*Reevaluate project goals and statewide
approach

11/30/06

Complete

11/30/06

Procurement
*Develop Draft RFP

8/31/07

Complete

8/31/07

Memorandum of Understanding (MOU)
*Complete MOU to provide the framework for
the partnership of DOF, SCO, STO, and DGS
in compliance with Budget Bill language

10/31/07

Complete

10/31/07

Special Project Report #2

*Develop SPR #2 at the direction of the
Legislature in compliance with Budget Bill
language

1/31/08

Complete

12/31/07

Sponsor to Exe Comm
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

To: 10/31/09

Sponsor to Executive
Committee

Special Project Report #3

* Develop a new SPR based on the new
implementation approach and sourcing strategy
approved by the Steering Committee

12/23/09

In process

Pre-Fit Gap Activities

» Conduct Department Surveys

* Chart of Accounts Design

» Master Vender File Design

* As Is Business and Legacy System
Documentation

9/13/10

In process

Release RFP

5/7/10

In process

Award Stage 1 Contract: Fit-gap Vendors

8/6/10

Execute Fit Gap

9/13/10

Conduct Stage Il Acquisition
* Evaluate Proposals

12/30/11

Award Stage Il Contract
» Software and System Integrator

12/30/11

Sponsor to Exe Comm
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From: 10/1/09

To: 10/31/09

Sponsor to Executive
Committee

Variances*

“Significant Variance”.

Caution
5-10%

Schedule

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

- Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Action Required

The Project has developed a new schedule to reflect the go
forward strategy recommended by Grant Thornton Project
Approach and approved by the Steering Committee. The
Project is "on plan” for the new schedule approved on
6/25/09; however, it continues to report this metric against
SPR 2 until SPR 3 is approved.

Milestones

The Project has developed a new schedule to reflect the go
forward strategy recommended by Grant Thornton Project
Approach and approved by the Steering Committee. The
Project is "on plan” for the new schedule approved on
6/25/09; however, it continues to report this metric against
SPR 2 until SPR 3 is approved.

Deliverables

The Project has developed a new schedule to reflect the go
forward strategy recommended by Grant Thornton Project
Approach and approved by the Steering Committee. The
Project is "on plan" for the new schedule approved on
6/25/09; however, it continues to report this metric against
SPR 2 until SPR 3 is approved.

Resources (lower)

The current resource utilization is lower than projected. The
Project has received Steering Committee approval to resource
needs based upon Grant Thornton's Project Approach
recommendations. The Project is "on plan” to acquire
resources based upon the schedule approved on 6/25/09;
however, it continues to report this metric against SPR 2
until SPR 3 is approved.

One Time Cost
(lower)

The current one-time costs are lower than projected. The
Project is currently developing SPR 3 for one-time costs based
upon Grant Thornton's Project Approach recommendations.

Continuing Cost X

The Project is currently developing SPR 3 for continuing costs
based upon Grant Thornton's Project Approach
recommendations.

* Items are measured against SPR2 until SPR3 is approved.

Sponsor to Exe Comm
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30

Department: Finance

Reporting Period: From:

10/1/09

To: 10/31/09

Sponsor to Executive

Monitoring Vital Signs Scorecard*

Committee

Vital Sign Variance Value | Your Score Score Justification

High Degree of Buy-In 0 <

1. Customer Buy-In Medium Degree of Buy-In 1 1 5

Low Degree of Buy-In 2 2

Strong Viability 0 o

2. Technology Viability Medium Viability 1 0 §

Weak Viability 2 =

<5% 0 o

3. Status of the Critical Path (delay) 5% to 10% 1 0 §

>10% 2 >

4. Cost-to-Date vs. Estimated Cost-t <% 0 o

- Cost-to-Date vs. Estimated Cost-to; 5% 10 10% 1 0 =

Date (higher) 2
>10% 2

. - . 0to3 0 <

5. High-Probability, High-Impact )

: 4t06 1 1 =

Risks 2

>6 2 3

6. Unresolved Issues On time 0 =<

(on time resolution) Late with no impact 1 1 5

Late impacting the critical path 2 2

Fully engaged 0 o

7. Sponsorship Commitment Partially engaged 1 0 §

Inadequate engagement 2 =

Strong alignment 0 <

8. Strategy Alignment Partial alignment 1 1 =

Weak or no alignment 2 2

Strong 0 o

9. Value-to-Business Medium 1 0 §

Weak 2 =

Sponsor to Exe Comm
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CA-PMM

Project Name: Fi$Cal Project

OCIO Project #: 8860-30 Sponsor to Executive
Department: Finance =
Reporting Period: From: 10/1/09 To: 10/31/09 Com m Ittee
10. Vendor Viability (provide rationale Strong 0 (o)
for the rating in the field following the Medium 1 §
scorecard) Weak 2 =
11. Milest Hit Rat >90% on time 0 o
. viestone Tiit Rale 80-90% on time 1 0 @
(rate of achievement as planned) - i
<80% on time 2
. . >90% on time 0 o
12. Deliverable Hit Rate > - =
} 80-90% on time 1 0 o
(rate of production as planned) : e
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 0 ﬁ
<80% assigned and available 2 >
. e <15% 0 o
14. Overtime Utilization 15.25% 1 0 =
(% of effort that is overtime) 2 o
>25% 2
Highly Effective 0 =<
15. Team Effectiveness Moderately Effective 1 1 5
Ineffective 2 2
Total 5 G
* Items are measured against the new project schedule baselined on 06/25/09.
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale
The Project is in the planning phase and does not have an integration vendor.
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